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11-13-25   Post Fire Activities  
 
Roles, Responsibilities and Accountability - Plan preparation, review, approval, and 
implementation require immediate action and span multiple program responsibilities and 
disciplines are summarized below:   

• Plan preparation - Refuge Manager  
• Plan review  

o Compatibility and compliance review - Refuge Manager  
o Fiscal and policy review – Regional Fire Management Coordinator / National 

Burned Area Emergency Rehabilitation Coordinator 
• Plan approval  

o < $500,000 - Regional Director  
o > $500,000 - Chief, Branch of Fire Management  

• Plan implementation - Refuge Manager  
o Plan implementation oversight - Refuge Supervisor 
o Budget tracking and accountability- Chief, Branch of Fire Management  

Planning - Emergency stabilization and rehabilitation treatments will be described in 
separate plans.  The Burned Area Emergency Response (emergency stabilization) Plan 
will specify only emergency activities and treatments carried out within one year of 
wildfire containment and must be completed within 7 calendar days after total wildfire 
containment and approved within 6 business days of receipt by the approving office 
(extensions can be granted by the approving office).  The Burned Area Rehabilitation 
Plan will specify non-emergency activities and treatments which are compatible with 
approved unit management plans and can be accomplished within 3 years of wildfire 
containment.  A plan amendment is required to document and support any additional 
funding requests and can be made at any time.  Burned Area Emergency Response 
(emergency stabilization) and Burned Area Rehabilitation Plan templates are provided.   

• Burned Area Emergency Response (emergency stabilization) Plan template and 
examples 

• Burned Area Rehabilitation Plan template and examples 

Plan Review and Approval - Project leaders submit electronic copies of completed 
plans to the Regional Fire Management Coordinator (RFMC) and National Burned Area 
Emergency Response Coordinator (NBAERC) for concurrent and coordinated technical, 
fiscal and policy review.  The RFMC presents the plan and RFMC/NBAERC approval 
recommendations to the Regional Director for approval.  Following Regional Director 
approval, the NBAERC presents plans with estimated costs > $500,000 to the Chief, Fire 
Management Branch for final approval.  
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Funding - Emergency Stabilization (subactivity 9142) and Burned Area Rehabilitation 
(subactivity 9262) funding guidance should be referenced when developing and 
implementing a Burned Area Emergency Response (emergency stabilization) and/or 
Burned Area Rehabilitation Plan.  The FireCode fire number will be used to establish the 
cost structure for all 9142 and 9262 projects.  The appropriate cost structure will be 
activated only after plan approval.  Panned data entries into the NFPORS Rehabilitation 
and Restoration module are the responsibility the National Burned Area Emergency 
Response Coordinator while accomplishment data entries are the responsibility of the 
field unit or Regional office.  Consideration of additional Emergency Stabilization or 
Burned Area Rehabilitation funding beyond the first year requires monitoring 
documentation and an Annual Accomplishment Report (see Reporting Requirements 
below).  

• Subactivity 9142 - Emergency Stabilization funding is provided for no more than 
one year following total containment of the wildfire, except that emergency 
stabilization funding can be used for up to three years following total containment of 
the wildfire for treatment effectiveness monitoring and to repair or replace 
emergency stabilization structures or treatments where failure to do so would 
imperil watershed functionality or result in serious loss of downstream values. 
However, emergency stabilization funding cannot be used to continue seeding, 
plantings, and invasive plant treatments beyond one year. Continued treatment 
funding beyond the first year requires an approved plan amendment including 
monitoring documentation justifying the additional funding request and data entry 
into NFPORS R&R module. Emergency stabilization plans and expenditures will 
conform to established interagency emergency stabilization program standards. 

• Subactivity 9262 – Funding for rehabilitation treatments is provided in one-year 
increments for no more than three years following containment of a wildland fire; 
therefore, obligating funds in one fiscal year for use in another is only done when 
there is not sufficient time to initiate and complete the contracting necessary to 
begin treatment work identified in an approved plan. All rehabilitation projects or 
treatments are funded on a priority basis as established by the NBAER Coordinators 
in consultation with the Office of Wildland Fire Coordination.  If necessary, the 
priority selection for treatments on prior-year fires will occur shortly after the start 
of each fiscal year.  Funding will be distributed upon passage of the Interior 
Appropriation bill.  Rehabilitation plans will conform to established interagency 
burned area rehabilitation program standards.  

Budget Allocation  - The Branch of Fire Management will timely budget allocate 
available Emergency Stabilization (subactivity 9142) or Burned Area Rehabilitation 
(subactivity 9262) funds based on information in the approved plan by: 

• Establishing a FireCode compatible cost structure for the approved plan (either 9142 
or 9262). 

• Initiating the budget allocation process based on fiscal year funding needs identified 
in the approved plan.  

• Notifying (via e-mail) the organization and regional fire management and budget 
offices of the established cost structure and funding allocated. 
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Reporting Requirements - A Burned Area Emergency Response (emergency 
stabilization) and/or Burned Area Rehabilitation Plan Annual Accomplishment Report is 
required to receive continued funding in years two and three, and will document 
treatment and activity accomplishments, actual implementation costs, and treatment 
effectiveness.  Accomplishment reports may require more detail information for local 
management and less detail information for national office or Departmental use.  
Summarized accomplishment information will be collected and archived at the 
appropriate field, regional and national office levels for use in program planning, review, 
and oversight as necessary.   

Detailed Annual Accomplishment Reports are completed by the end of each fiscal year 
and will document actual accomplishments, costs and monitoring results and kept in field 
unit project files. For national office use, annual accomplishments are summarized and 
reported on the NFPORS treatment/activity form in the following NFPORS fields: 

• Enter the actual initiation and completion dates and actual accomplishments in to the 
appropriate NFPORS fields. 

• Edit the Planned Treatment Cost field with the actual treatment cost. 
• Summarize in the Notes field the results of the treatment effectiveness monitoring 

the NFPORS Notes field has a maximum capacity of 1500 characters 
(approximately 200 words))   

The Burned Area Emergency Response (emergency stabilization) and/or Rehabilitation 
Plan Final Accomplishment Report will report plan activities in sufficient detail to 
document all accomplishments, implementation costs and monitoring results.  The Final 
Accomplishment Report is completed no later than 3 years and 60 days following 
wildfire containment.  An electronic copy of all Final Accomplishment Reports is 
provided to the Branch of Fire Management in Boise, Idaho, and is posted on the 
Service's Emergency Stabilization and Burned Area Rehabilitation web site.   

11-15-21    Wildland Fire Use 
 
Implementation guidance is found in the interagency Wildland and Prescribed Fire 
Management Policy Implementation Procedures Reference Guide.   
 
The determination of whether a FUM2 may be used to manage a wildland fire use 
incident must be documented in the Wildland Fire Implementation Plan (WFIP) using the 
Wildland and Prescribed Fire Complexity Rating Worksheet.  A FUM2 may only be used 
to manage wildland fire use incidents having a Low or Moderate overall complexity 
rating with NO individual complexity values of 5 (using the 1, 3, 5 scale) for the 
following Complexity Elements: Safety; Threats to Boundaries; Fuels and Fire Behavior; 
Objectives; Management Improvement; or Natural, Cultural, Social values.  A National 
Wildfire Coordinating Group (NWCG) qualified Fire Use Manager (FUMA) can be used 
to manage all other wildland fire used to accomplish resource benefits.  This does not 
preclude the agency administrator (or delegated individual) from requiring a FUMA to 
manage any wildland fire use incident regardless of complexity. 
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The final wildland fire project record may include the following: 

• Fire Management Information System (FMIS) data entry  
• Narrative 
• Wildland Fire Situation Analysis(s) 
• Incident Action Plan(s) 
• Daily weather forecasts and spot weather forecasts 
• Cumulative fire map showing acreage increase by day 
• Total cost summary 
• Monitoring data (Wildland Fire Observation Records) 
• Critique of fire projections on Incident Action Plan 

 

4 - 11                                                           Release Date:  November 2005    
 
 
 
 
 
 
 
 
 
 
 
 
 
 
                                                            


	FWS Specific Incident Management Information
	11-13-25   Post Fire Activities

